
  

 
Via Electronic Mail 

September 1, 2011 
 
 
 
 
 
Tricia A. Edwards 
On Scene Coordinator 
U.S. EPA Region 5 
9311 Groh Road 
Grosse Ile, MI 48138 
 
 
RE: PROGRESS REPORT 
 RECLAMATION OIL SITE IN DETROIT, MICHIGAN 
 
 
Dear Ms. Edwards: 
 
This progress report has been prepared by Horizon Environmental (Horizon) on behalf of 
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph 
21(a) of the Settlement Agreement.  The Settlement Agreement requires submittal of a 
written progress report every 30 days after EPA approval of the Site Work Plan.  The 
reporting period has been transitioned to a month-end reporting period for administrative 
efficiency. 
 
SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD 
 
Significant developments at the Reclamation Oil site in Detroit, Michigan during the 
reporting period of August 1-31, 2011 are summarized below.  
 
Sewer Replacement/Rehabilitation 
 
The sewer replacement/rehabilitation portion of the scope of work for the Removal 
Action is still in the permitting phase with the City of Detroit Water and Sewerage 
Department (DWSD).  On July 28, 2011, Horizon received approval from the 
Engineering section of DWSD for use of HDPE piping for the sewer replacement.  
Horizon subsequently met with DWSD staff on August 22, 2011 and submitted a set of 
plans for their review and approval which is anticipated in the next week or so.  On 
August 22, 2011 Horizon also met with Job Site Services (JSS) at the site to inspect and 
confirm invert elevations for the pre-cast manhole assemblies for the sewer replacement 
project.  The manholes have been ordered and JSS is awaiting an expected delivery date 
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from the manufacturer so that a construction schedule can be established.  We will be in 
touch with regards to the construction schedule update in September. 
 
ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD 
 
Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the 
next reporting period of September 1-30, 2011 are summarized below. 
 
Sewer Replacement/Rehabilitation 
 
If lead times for the manhole assemblies and contractor schedules allow, we are 
anticipating implementing construction of sewer replacement in late September.  We will 
confirm the schedule with you as soon as it is established. 
 
Groundwater Verification Sampling 
 
Sampling of the temporary wells at the TMW-5 and TMW-11 locations will be 
completed coincident with mobilization for the sewer replacement project.  Horizon 
inspected the wells during our August 22, 2011 site visit and no damage to the wells was 
observed. 
 
If you have any questions regarding the information provided herein, please contact me at 
(616) 554-3210. 
 
Sincerely,  
 
HORIZON ENVIRONMENTAL 

 
William T. Davidson 
Project Manager 
 
 
 
cc: Alexandra Clark, Weston 
 Michelle Rosenthal, Garvey Schubert Barer 


